Public Works (1896) Department.

G.O., No. 3159

DATED 1/4/96.

[Despatch Abstract.]

Bridge & regulator —
Estimate for constructing a —
at the head of the 11 & 12 branch
channels, Periyar Project
Sanctioned.

[P. W. 25.
1,000—23-10-95]

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

IRRIGATION.
ACCOUNT.

Govt. of {1896} Madras.

PUBLIC WORKS.

Dated April, 1st.

Recd. *Encl.*

G.O. No. 315 I., 1st April 1896.

APRIL.

Bridge

Estimate of Rs. 3,040 for constructing a — and regulator combined at the head of the 11th and 12th Branch channels, Periyár project, sanctioned with remarks.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

Read—the following paper :—

From W. HUGHES, Esq., Superintending Engineer, VI Circle, to the Chief Engineer, Public Works Department, dated Trichinopoly, 9th December 1895, No. 827 M.D.

I have the honour to submit an estimate of Rs. 3,040 for combined regulators and bridges at the end of the 11th Reach, Periyár main canal, in lieu of four works provided in the revised estimate for the project.

2. In my inspection notes for April last I proposed that the 12th Reach should be merged in the 12th Branch channel. The estimate now submitted is made in the expectation that this proposal will be approved.

3. A statement attached to the estimate shows the hydraulic details of the work and the particulars of the works for which it is proposed to substitute it. The expected saving is Rs. 1,510.

No. 75 I.

Note by the Chief Engineer for Irrigation.

Submitted to Government.

2. No rising screws should be allowed. Pipes and fixed screws should, in all cases, be substituted.

19th March 1896. (Signed) R. R. E. DRAKE-BROCKMAN, Col., R.E.,
Chief Engineer for Irrigation.

Order—No. 315 I., dated 1st April 1896.

The following estimate is sanctioned in lieu of the provision of Rs. 4,550 made for items 57, 373 and 375 of the revised estimate printed in Proceedings of Madras Government, No. 97 I., dated 3rd February 1894, the saving of Rs. 1,510 effected

by the present estimate being added to the balance available for unforeseen works of the Periyár project, which will then be increased to Rs. 60,399 :—

Capital Expenditure not charged to Revenue.
49. Irrigation.
Periyár Project.
I. Works.
3. Distributaries.
3. Works.

	RS.
Constructing a bridge and regulator combined at the head of the 11th and 12th Branch channels — Estimate	3,040

2. This sanction is registered as No. 4 I. of 1896–97.

(True Extract.)

Under Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, VI Circle, with ~~five~~ 6 enclosures.
" Examiner, Public Works Accounts.
" Revenue Department.

Exd. T. K. Narayana Aiyangar.
Spare Copies

No 315-I d/ 1st april/96.

PUBLIC WORKS DEPARTMENT
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

From Supg Eng, VI Circle, No 827 M.D. d/ 9 Dec /95
Note by the Chief Engr for Irrigation - HE No 75. I. dated 19' March 1896

The following estimate is sanctioned in lieu of provision of Rs 455 made for items 5 373 & 375 of the revised estimate printed in P.M.G No. 97. I., d/ 3d Feb/9 the saving of Rs 1510 effected by the present estimate being added to the balance available ~~reserved~~ for unforeseen work of the Periyar Project which will then be increased to Rs. 603 Capital Expenditure not charged to 49. Irrig

AGH
27.3.96

No 75. I of 19.3-96
Submitted to Govt.
2. No rising screws should be allowed. Pipes & fixed screws should in all cases be substituted.
Pueos[?]
19/3

Periyar Project
I works
3. Distributaries
3. Works.
Constructing a bridge & regulator combined at the head of the 11 & 12 branch channels
Estimate Rs 3024
This sanction is registered as No. 4. I of 1896-97.

7/1/96

Recd 19/3

DESPATCH
2 APR. 96

To
The Chief Engr for I.
Supdg Engr VI with encls.
Ex. E. C. W. S.
Pw. Dept.

DESPATCH
21 APR. 96

Form No. 1—500—14-5-96

Estimate for a bridge & regulator combined at the head of 11 & 12 branch channels, Periyar Project.

7.E.9. 1/4

Issue

Recd

M. E. D. Note
is not numbered & dated

OFFICE OF THE SUPERINTENDING ENGINEER,

No. 827 md, 6TH CIRCLE,

Trichinopoly. 9' December 1895.

D 9/5

FROM W. Hughes Esquire,

~~THE~~ SUPERINTENDING ENGINEER,

6th CIRCLE.

TO

THE CHIEF ENGINEER,

P.W.D.

SIR,

ENCLOSURES.

1. Plan of Regu-lators.
1. Site Plan
1. Estimate

Disposed of
P-2004 C
11-6-95

I have the honor to sub-mit an estimate of Rs 3,040 for Combined regulators and bridges at the end of the 11° Reach, Periyar Main Canal, in lieu of ~~the~~ four works provided in the revised estimate for the Project.

2. In my inspection notes for April last I proposed that the 12° Reach should be merged in the 12° Branch Channel. The esti-mate now submitted is made in the expectation that this pro-posal will be approved.

3. A statement attached

to

500—13 11-93.

to the estimate shows the hydraulic details of the work and the particulars of the works for which it is proposed to substitute it. The expected saving is Rs 1510.

I have the honor to be
Sir,
Your most obedt. Servant.

W. Hyper.
Superintending Engineer
W. Circle

P. W. CURRENT No. 9851

CE9
13-12-95

P. W. D. 6th CIRCLE

Encls 6 (2 plans)

Recd: 11-12-95

FROM

THE SUPERINTENDING ENGINEER,

6TH CIRCLE.

TO

THE CHIEF ENGINEER,

P. W. D.

No. 827 md

Dated 9
Received 9 } December 1895.

No. 1815 C a/ 13-5-95
" 2004 C " 11-6-95
" 879 D " 29-8-95
" 143 b C " 14-3-96
" 979 " 3-2-94

Enclosures. 3

Regulators & Bridges at the end of the 11 Reach Periyar main canal:—

Submits an estimate of Rs 3040 for combined —

2/8/90/RH

~~5099/RH/90~~

5/10/90/RH